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Chairman Bradley and committee members, my name is Matt Sweeney and I am the Public and 
External Affairs Director at the Public Service Commission (Commission). Today I am here to 
testify on behalf of Commission Chairperson, Rebecca Cameron Valcq. Thank you for the 
opportunity to testify on Senate Bill 316 (SB 316) and Assembly Bill 300 (AB 300), which make 
changes to the Commission's approval of water utilities' financial assistance programs for 
replacing privately owned lead service lines.

As you may know, 2017 Wisconsin Act 137 (Act 137) established the process for Commission 
review of utility applications creating financial assistance programs for replacing privately 
owned lead service lines (LSLs). I want to thank Senator Cowles and the utility committees for 
their leadership on this previous legislation, which provides utilities with an additional tool for 
addressing the difficult task of removing both the utility-owned and customer-owned sides of 
service lines containing lead. Since enactment of Act 137, the Commission has authorized 
financial assistance programs for eight utilities. These programs will result in the removal of an 
estimated 14,250 customer owned LSLs. Commission staff worked with a number of these 
communities to help them optimize use of both DNR and utility customer funding.

Under the current review processes for LSL financial assistance programs and water utility 
construction projects, Commission staff send a data request to a utility when its application is 
incomplete stating that staff is reviewing the utility's application and needs additional 
information to process the application. The requirement in this bill for the Commission to make 
a determination that an application is incomplete would work well with our existing processes 
and would help provide more regular feedback to utility staff. By setting clear expectations and 
standards, these revisions could help improve applications the Commission receives.

I would also like to comment on the SB 316/AB 300 requirement that the Commission issue a 
notice to open a docket for a Certificate of Authority or LSL application within 90 days of the 
Commission staff completeness determination for cases without a hearing, and within 180 days 
of the Commission staff completeness determination for those cases with a hearing. Given the 
need for approval from the Commission of notices, and the legal and practical scheduling 
requirements necessary for complying with the open meetings law, prior statutory time 
limitations have not set a specific number of days upon which the Commission must issue a 
notice opening a docket in these cases. Instead of establishing a timeframe at the beginning of
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a case for a notice to be issued the statutes typically establish a date by which final action by 
the Commission must take place.

We are appreciative that the bill authors incorporated into the substitute amendment an 
approach that is consistent with other statutory requirements and does not present conflicts 
with scheduling or open meetings requirements.

I want to thank Senator Cowles and Representative Thiesfeldt for working with us to address 
our technical concerns through the substitute amendment. As amended, Chairperson Valcq is 
eagerly inclined to support the bill. The Commission welcomes the opportunity to enhance the 
transparency and efficiency of our construction and LSL financial assistance review processes. 
Having a common understanding of where an application stands benefits everyone-utility 
staff, Commission staff, and most importantly, utility customers.

On behalf of Chairperson Valcq, I thank the committee for consideration of SB 316 and AB 300 
and urge your support and adoption of the substitute amendment.

Thank you.
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Thank you, Chairman Bradley and Committee Members, for holding a hearing and allowing me to testify on 
2021 Senate Bill 316. This bill establishes timelines for action by the PSC on water utility applications.

Under current law, before engaging in construction projects that aren’t directly exempt or before implementing 
a lead service line (LSL) replacement program, water utilities must apply to the Public Service Commission of 
Wisconsin (PSC) for approval. In 2018, just short of 50 applications for a construction project, which is known 
as a certificate of authority, were filed by water utilities, and an additional three applications for LSL 
replacement programs were also filed that year.

This PSC approval process can not only be costly, but it can be timely lasting months or even a full construction 
season. One of the longest delays in this process may not even take place while the request is being formally 
considered by the Commissioners after their first vote in the process to open the Notice of Investigation (NOI), 
but rather it’s the waiting time that’s lapsed between submitting an application and having the NOI opened. 
Looking at the eight LSL applications that have been approved since 2017 Act 137 was signed into law, 
applicants have waited an average of 136 days between submitting an application and having the NOI opened. 
That compares to an average of just 79 days between the opening of the NOI and a decision by the Commission.

On average, the applicants were waiting 84 days from submitting their LSL application to even receive a data 
request for more information from the PSC. These requests were fulfilled in less than two weeks on average, 
only to wait an extra nearly 40 days on average before the NOI was opened. The worst delays axe exemplified 
by Fond du Lac, which waited 152 days from submitting their application before receiving a data request from 
PSC, and Kaukauna, which fulfilled a data request then waited 211 days for the NOI to be opened.

This information on delays faced in the LSL replacement program can be translated to certificate of authority 
applications where there are additional examples of costly delays faced awaiting the NOI. These delays could 
be prevented, as numerous examples of timely review, data requests, and NOI openings also exist.

That’s why 2021 Senate Bill 316 looks to put a stop to these unnecessary delays by requiring that the PSC either 
request data or determine that an application is complete within 45 days of receiving an application for a 
certificate of authority or LSL replacement program. If a data request is filed by the PSC, all of the information 
missing must he listed, and then the PSC has another 30 days of review upon receipt of the data request 
response. The provisions created in this bill largely mimic statutes for the certificates of public convenience and 
necessity statutes which require similar PSC action within 30 days for major electric utility projects.

This bill was amended by Senate Substitute Amendment 1 at the request of the PSC to remove a requirement 
that an NOI is opened within 14 days of an application being determined complete. It was pointed out that this 
at times may have presented issues as the NOI opening requires a meeting with a quorum of Commissioners,
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which may not always be able to be convened within 14 days. The intent of the bill is maintained in the 
amendment by requiring that final action is taken within 90 days or 180 days of an application being determined 
complete, depending on whether a hearing was held. This closely aligns with some current law requirements 
where an application must have final action within 90 days or 180 days of the NOI opening, depending on 
whether a hearing was held, but instead aligns this timeframe with the application being determined complete.

Senate Bill 316 does not impact rate cases or any opportunities for public comments. Instead, this bill 
recognizes that the responsibilities placed upon local water utilities can make it a hard enough job without the 
delays faced in the water utility regulatory process. In short, SB 316 simply provides the certainty to water 
utility leaders that their applications will be given the attention they need and deserve so our local water utilities 
can continue doing what they’re best at: providing their customers with clean, drinkable water out of the tap.

The companion to Senate Bill 316, Assembly Bill 300, has already passed the Assembly Committee on Energy 
and Utilities 15-0 on June 3rd and passed the full Assembly on a voice vote on June 22nd.



Time Tracker for LSL Applications
Updated March 17th, 2021

Applications Approved (8):
• Kenosha (2820-LS-100) applied April 3, 2018, and approved August 16, 2018.
• Manitowoc (3320-LS-100) applied September 11, 2018, and approved March 7, 2019.
• Menasha (3560-LS-100) applied October 22, 2018, and approved May 15, 2019.
• Fond du Lac (2010-LS-100) applied August 16, 2019, and approved March 19, 2020.
• Sun Prairie (5810-LS-100) applied October 8, 2019, and approved March 19, 2020.
• Green Bay (2350-LS-100) applied November 14, 2019, and approved May 21, 2020.
• Kaukauna (2800-LS-100) applied April 24, 2019, and approved May 28, 2020.
• Sheboygan (5370-LS-100) applied October 30, 2019, and approved June 18, 2020.

Approval Times (Application to Commissioner Approval)'.
Kenosha: 135 Days 
Menasha: 205 Days 
Sun Prairie: 163 Days 
Kaukauna: 400 Days

Manitowoc: 177 Days 
Fond du Lac: 216 Days 
Green Bay: 189 Days 
Sheboygan: 232 Days

A VERA GE: 214.6 Days

Legal Requirements:
• s. 196.372 (3) (b), Wis. Stats.

- “Upon receipt of a complete application, the commission shall investigate the 
application. The investigation may be with or without public hearing. If the 
commission conducts a public hearing, the public hearing shall be upon such 
notice as the commission may require.”

• s. 196.372 (3) (c), Wis. Stats.
- “If a hearing is held on an application, the commission shall take final action on

the application within 180 days after the commission issues a notice of hearing on 
the application. The chairperson of the commission may extend the time period for 
an additional 180 days for good cause. If the commission fails to take final action 
within the initial 180-day period, or the extended 180-day time period, the 
commission is considered to have granted its approval.”

• s. 196.372 (3) (d), Wis. Stats.
- “If a hearing is not held on an application, the commission shall take final action

on the application within 90 days after the commission issues a notice opening a 
docket on the application. The chairperson of the commission may extend the time 
period for an additional 90 days for good cause. If the commission fails to take 
final action within the initial 90-day period, or the extended 90-day time period, 
the commission is considered to have granted its approval.”



Timeline of LSL Applications

Utility
Name

Application
Date

Notice of 
Investigation 
(NOI) Date

Approval by 
Commission

Notice of 
Final 

Decision

Days from 
Application 

to NOI

Days from 
NOI to 

Commission 
Approval

Days from 
Application 

to Final 
Approval

Kenosha 04/03/18 06/07/18 08/16/18 08/31/18 65 Days 70 Days 150 Days
Manitowoc 09/11/18 12/20/18 03/07/19 03/19/19 100 Days 77 Days 189 Days
Menasha 10/22/18 02/21/19 05/15/19 06/06/19 123 Days 83 Days 229 Days

Kaukauna 04/24/19 02/13/20 05/28/20 06/25/20 295 Days 105 Days 428 Days
Fond du Lac 08/16/19 02/13/20 03/19/20 05/12/20 .181 Days 35 Days 270 Days
Sun Prairie 10/08/19 02/13/20 03/19/20 05/12/20 128 Days 35 Days 217 Days
Sheboygan 10/30/19 02/13/20 06/18/20 07/23/20 106 Days 126 Days 267 Days
Green Bay 11/14/19 02/13/20 05/21/20 06/11/20 91 Days 98 Days 210 Days
Average 136.1 Days 78.6 Days 245.0 Days



Timelines of Pre-NOI Questions and Responses

Utility Name Application
Date

Data Request 
from PSC

Utility
Response

Notice of 
Investigation 
(NOI) Date

Days from 
Application to 
Data Request

Days from 
Response to 

NOI

Kenosha 04/03/18 05/03/18 05/18/18 06/07/18 30 Days 20 Days

Manitowoc 09/11/18 11/08/18 11/26/18 12/20/18 58 Days 24 Days

Menasha 10/22/18 12/21/18 01/04/19 02/21/19 60 Days 48 Days

Kaukauna 04/24/19 07/03/19 07/17/19 02/13/20 70 Days 211 Days

Fond du Lac 08/16/19 01/15/20 01/24/20 02/13/20 152 Days 20 Days

Sun Prairie 10/08/19 02/06/20 02/19/20. 02/13/20 121 Days - 6 Days

Sheboygan 10/30/19 01/27/20 02/07/20 02/13/20 89 Days 6 Days

Green Bay 11/14/19 02/12/20 02/21/20 02/13/20 90 Days - 8 Days

Average 83.8 Days 39.4 Days

* Longer than 45 Days -> 9 of 16 Periods (56.3%)
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August 23, 2021 

Chairman Julian Bradley
State of Wisconsin Senate Committee on Utilities, Technology and Telecommunications
Room 323 South
State Capitol
PO Box7882
Madison, Wl 53707

RE: Assembly Bill 300

Honorable Chair and Committee Members:

Assembly Bill 300 is an Act to renumber 196.49 (5r) (a); and to create 196.372 (3) (am) and 196.49 (5r) 
(ad) of the statutes; Relating to: deadlines for certain Public Service Commission actions after a water 
public utility application for certificate of authority or approval of lead service line financial assistance is 
filed.

The City of Waukesha Water Utility fully supports AB300. For any Utility that is in the process of 
completing a Capital Improvement project that requires Public Service Commission (PSC) approval, it is 
important for the review of the project to be completed in a timely fashion. That requires prompt 
responses from both the PSC as well as the party requesting the approval. This is especially important 
when the project plans to utilize funding sources that have deadlines that need to be met. Having some 
certainty in the scheduling for certificate of authority from the PSC would be very beneficial to Utility's 
across the state.

Delays also increase the cost of the project due to construction cost inflation which tends to outpace the 
consumer price index.

Thank you for your time and attention to this very important matter. Please contact me at (262) 409- 
4440 if you have any questions or would like any further information.

Sincerely,

Daniel S. Duchniak, PaE. 
General Manager

mailto:contactus@waukesha-water.com
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To: 2021 Senate Committee on Utilities, Technology and Telecommunications
Senator Julian Bradley (Chair)
Senator Roger Roth (Vice-Chair)
Senator Van H Wanggaard 
Senator Brad Pfaff 
Senator Jeff Smith 

From: Green Bay Water Utility 
Date: August 26, 2021
RE: Senate Bill 316-Deadlines for Certain Public Service Commission Actions After a Water Public Utility

Application for Certificate of Authority or Approval of Leads Service Line Financial Assistance is Filed

Honorable Chairman Bradley and Distinguished Committee Members:

Thank you for your dedication to Wisconsin's safe drinking water. I have proudly served Wisconsin water 
utilities as a professional engineer and leader for more than 33 years—and was recently appointed to the 
EPA's National Drinking Water Advisory Council. As General Manager for Green Bay Water Utility, I 
appreciate the challenge before you to make the rules that guide a critical workforce during difficult 
circumstances.

Our utility proudly received recognition on national news headlines for being the first Wisconsin 
water utility to voluntarily remove all lead services, which we accomplished from 2016 to 2020. The 
challenges we faced largely came down to funding: relying on the Safe Drinking Water Act Principal Loan 
Forgiveness Program, a City of Green Bay excess sales tax from Lambeau Field, and most notably (for the 
sake of this letter) the Leading on Lead Act (Senate Bill 48) signed in 2018.

Our utility and customers deeply appreciated this much-needed solution to replacing all private lead 
services without the total funding to do so. However, as you'll see by the timeline below, we were pinched by 
the painstaking eight-month PSC approval process. Green Bay Water Utility expected the process to be 
complete within 90 days and even initiated a pre-application conference call with PSC and DNR, ensuring we 
had all expectations established to fulfill every aspect of their application. When you look at the timeline 
below, ask yourself: why would this have taken eight months to get the PSC's approval when public health 
was at stake? By the way, our records show we paid the PSC $6,758.76 in 2020 for their review of our 
application for lead funding for our utility customers.

TIMELINE

November 14, 2019: Green Bay Water Utility officially files PSC application
January 9, 2020: 57 days passes with no word from PSC; GBWU notes five pending cases, with one
utility still pending after 261 days

http://www.gbwater.org


• February 11, 2020: Concern growing, still-pending GBWU sent a letter of urgency to PSC with 
construction season just three months away

• April 21, 2020: application still pending. Five words are changed to update to a related city ordinance 
which should have had no impact on GBWU's PSC application; however, the change prompts PSC 
staff to tell the PSC commission they need an extension

• On May 7,2020: the PSC commission grants PSC staff an extension with the GBWU application
• May 13, 2020: Sen. Cowles is made aware of this delay, realizing the start of construction season, and 

sends a letter of urgency to PSC about the GBWU application
• May 21, 2020: PSC commission approves GBWU application
• June 11, 2020: PSC issues final approval of GBWU application
• July 20, 2020: PSC approves tariffs with construction season more than halfway over. We were not 

able to begin work until this dav.

Committee, utilities are called to be servants of public health. Habitual delays by the PSC plague Wisconsin's 
drinking water industry as a whole, not just GBWU—but when lead service replacements are at stake, this 
type of delay is all the more unacceptable. Please support Assembly Bill 300 for the sake of utilities trying to 
do right by their customers by replacing toxic lead pipes on a reasonable timeline.

Thank you for your consideration in support for SB316.

Cm/»a fnIt /

Nancy Quirk. P.E. 
General Manager 
Green Bay Water Utility


