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CURRENT LAW 

 Under 2001 Act 109, the New Lisbon and Highview Correctional Institutions are 
scheduled to open in January, 2004. 

GOVERNOR 

 Provide $543,300 GPR in 2003-04 and $618,300 GPR and in 2004-05 as follows: 

Institution 2003-04 2004-05 
 
Highview $278,700 $353,700 
New Lisbon    264,600    264,600 
Total $543,300 $618,300 

      
 Delay the openings of the New Lisbon and Highview Correctional Institutions during the 
2003-05 biennium. Total operating capacities of the facilities are 300 beds for Highview, and 750 
beds for New Lisbon.   

DISCUSSION POINTS 

 New Lisbon Correctional Institution 

1. On September 17, 1998, the Building Commission approved $27,946,400 in general 
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fund-supported borrowing for the construction of a 375-bed medium-security correctional institution 
in New Lisbon.  The facility also contains a 50-bed segregation unit.  Costs of the project were 
increased on November 17, 1998, by $303,600 for an environmental impact statement, by $20.0 
million ($15.0 million in general fund-supported borrowing and $5.0 million in federal funds) on 
November 11, 1999, for an additional 375-bed expansion and by $3,000,000 FED for increased 
moveable equipment costs on April 18, 2001.  Total project costs for the New Lisbon institution are 
$51.25 million, with a 750-bed operating capacity. 

2.   In 1999 Act 9, $9,400 GPR and 2.0 GPR positions in 1999-00 and $728,700 GPR 
and 9.0 GPR positions in 2000-01 was provided for initial staffing at New Lisbon.  In 2001 Act 16, 
$6,742,800 ($6,633,600 GPR and $109,200 PR) and 280.0 positions (276.6 GPR and 3.4 PR) in 
2002-03 was provided for a scheduled opening date of June, 2003. 

3. Under 2001 Act 109, funding was reduced by $5,844,100 GPR and 245.22 GPR 
positions and $108,000 PR and 3.0 positions.  The opening of New Lisbon was delayed until 
January, 2004.  Base funding for New Lisbon is $1,622,800 GPR and 39.38 GPR positions and 
$1,200 PR and 0.4 PR positions. 

4. In SB 44, the Governor would provide $264,600 GPR annually for repair and 
maintenance ($176,500 GPR annually), risk management ($8,100 GPR annually), and capital costs 
($80,000 GPR annually) at the New Lisbon Correctional Institution, associated with its delayed 
opening.  These costs appear to be reasonable given that the facility would need to be maintained 
during the 2003-05 biennium.  If the Committee were to delete funding, Corrections would need to 
reallocate base resources to fund these costs. 

5. In addition to the $264,600 GPR funding associated with delaying New Lisbon, other 
provisions of SB 44 provide $1,081,800 GPR and $10,600 PR annually to fully fund existing 
positions at the facility.  Of the 39.78 base positions, 34.78 positions are currently vacant.  Since SB 
44 does not open New Lisbon during the 2003-05 biennium, questions could be raised as to whether 
full funding of the vacant positions is necessary.  In addition, it could be argued that base funding for 
the vacant positions could also be removed but position authority retained.  Under this alternative, all 
funding associated with vacant positions could be removed, but positions retained so that when the 
facility is opened, Corrections would have initial position authority to begin operation.  The 
Committee may wish to approve the Governor's recommendation to delay opening of New Lisbon 
during the 2003-05 biennium, and also reduce funding as follows:  (a) delete $1,081,800 GPR and 
$10,600 PR annually associated with full funding of vacant positions; and (b) delete $385,000 GPR 
and $1,000 PR annually associated with base funding of vacant positions. 

6. Rather than delay the opening of New Lisbon, the Committee may wish to open the 
facility.  In its 2003-05 biennial budget request, Corrections requested funding and positions to open 
the New Lisbon facility in January, 2004, as scheduled under 2001 Act 109 and to expand the 
operating capacity of the facility to 950 inmates.  Under the request, costs of operating the facility 
($12,854,800 GPR and $87,100 PR in 2003-04 and $18,987,900 GPR and $127,500 PR in 2004-05 
with 314.25 GPR and 3.0 PR positions annually) were offset by a reduction in contract bed funding 
(-$4,532,000 GPR in 2003-04 and -$17,595,800 GPR in 2004-05).   
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7. It should be noted that while New Lisbon was scheduled to open in January, 2004, 
and Corrections' budget request assumes a January, 2004 opening date, the Department recently 
indicated that it would need at least nine months after the passage of the biennial budget bill to open 
the facility.  Thus, the earliest possible opening date would be April, 2004. 

8. Under the Department's 2003-05 budget request, institutional staffing includes:  2.0 
GPR personnel positions, 2.0 GPR inmate complaint positions, 4.0 GPR financial services positions, 
10.0 GPR food service positions, 8.5 GPR maintenance positions, 1.0 GPR correctional program 
supervisor for institutional programs, 4.0 GPR records office positions, 1.0 GPR chaplain, 19.0 GPR 
education/recreation positions (15.0 teachers, 1.0 librarian, and 3.0 recreation leaders), 5.0 GPR 
psychological services positions (1.0 psychologist supervisor, 3.0 psychologists and 1.0 program 
assistant), 13.5 GPR security administration and training positions, one housing unit with 25.5 GPR 
positions for alcohol and other drug abuse treatment (22.5 correctional officers and 3.0 social 
workers), one housing unit with 25.5 GPR positions (22.5 correctional officers, 1.0 psychologist and 
2.0 social workers), one housing unit with 21.0 positions (19.0 correctional officers and 2.0 social 
workers), one housing unit with 24.5 GPR positions (22.5 correctional officers and 2.0 social 
workers), a segregation unit with 16.0 GPR positions (1.0 crisis intervention worker, 1.0 social 
worker and 14.0 correctional officers), a health services unit with 17.75 GPR positions (4.75 
correctional officers, 8.5 nurse clinicians, 1.0 nurse practitioner, 1.0 nursing supervisor, 1.0 program 
assistant, 1.0 dental assistant, and 0.5 dental hygienist), 5.0 GPR other health positions (1.0 
physician, 0.5 psychiatrist, 1.0 dentist, 0.5 pharmacist, 2.0 pharmacy technicians), 106.0 GPR 
correctional officers for institutional security, 3.0 GPR offender classification positions and 3.0 PR 
prison industry staff.   

9.  The Department's budget request modified the initial staffing provided in 2001 Act 
16 to include: (a) an increased number of positions for correctional officers; and (b) positions for 
health care staff.  An increased number of correctional officers positions was requested for additional 
security because the operating capacity at New Lisbon has increased from 750 to 950.  Positions for 
health care staff at New Lisbon were not provided in 2001 Act 16 because Corrections had intended 
to use contracted services for inmate health care.   

10.  At a s. 13.10 meeting in September, 2002, the Committee provided staffing for health 
service units to replace contracted health care at the Redgranite, and Prairie du Chien Correctional 
Institutions and at the Wisconsin Secure Program Facility as a result of the unanticipated departure of 
the contracted health service provider, Prison Health Services (PHS).  At Redgranite, PHS operated a 
health service unit 24 hours per day, seven days per week.  The Committee provided 11.0 GPR 
positions for Redgranite to operate the health services unit for 16 hours per day during the week, and 
eight hours per day on weekends (8.25 positions for the health services unit and 2.75 positions for the 
central pharmacy at Dodge Correctional Institution).  Corrections no longer has comprehensive 
health service contracts at any correctional institution.   

11. New Lisbon is designed in a similar manner to Redgranite.  Generally, the requested 
staffing is comparable to that of Redgranite.  However, Corrections requested 18.0 GPR positions 
associated with inmate health care at New Lisbon for 24 hours a day, seven days a week, while 
Redgranite has 11.0 GPR positions for 16 hours per day during the week, and eight hours per day on 
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weekends.  Proportionately, based on prior action by the Committee, 9.75 GPR positions would be 
appropriate for health care at New Lisbon for 16 hours a day during the week, and eight hours a day 
on weekends (8.25 positions for the health services unit at New Lisbon and 1.5 positions for the 
central pharmacy at Dodge Correctional Institution). 

12. The following additional modifications could also be made to staffing: (a) change the 
opening date from January, 2004, to April, 2004; (b) turnover reduction adjustments (based on DOA 
budget instructions); (c) adjustments associated with the staffing of correctional officer posts; (d) 
adjustments associated with reduced correctional officer preservice training costs (based on a 
standardized assumption of training completion); and (e) adjustments to food and health care costs.  
Under this alternative, total funding would be $6,889,500 GPR and $55,900 PR in 2003-04 and 
$563,400 GPR and $127,500 PR in 2004-05 and 303.91 GPR positions and 3.0 PR positions 
annually.  General purpose revenue costs of operating the facility ($7,912,300 in 2003-04 and 
$17,537,100 in 2004-05) would be offset by a reduction in contract bed funding (-$1,022,800 in 
2003-04 and -$16,973,700 in 2004-05).  With an opening date of April, 2004, New Lisbon would 
have an average daily population of 57 inmate in 2003-04 and 916 inmates in 2004-05. 

13. The Committee may wish to open the facility in the 2003-05 biennium, but at a later 
date than April, 2004.  If the Committee were to delay opening the facility until July, 2004, assuming 
the modifications discussed above, total funding would be $4,429,700 GPR and $24,800 PR in 2003-
04 and $2,952,700 GPR and $127,500 PR in 2004-05 and 303.91 GPR positions and 3.0 PR 
positions annually to operate New Lisbon.  Operating costs of the facility in 2004-05 ($16,777,100 
GPR and $127,500 PR) would be offset by a reduction in contract bed funding of $13,824,400 in 
2004-05 (since the facility would not open until July, 2004, there would be no contract bed savings in 
2003-04).  With an opening date of July, 2004, New Lisbon would have an average daily population 
of 746 in 2004-05. 

14. To delay opening the facility until January, 2005, assuming the modifications above, 
total funding would be $264,600 GPR in 2003-04 (as provided in SB 44), and $7,409,300 GPR and 
$87,100 PR and 303.91 GPR positions and 3.0 PR positions in 2004-05.  General purpose revenue 
operating costs of the facility in 2004-05 ($12,215,500) would be offset by a reduction in contract 
bed funding of $4,716,200 GPR.  New Lisbon would have an average daily population of 255 in 
2004-05.  It should be noted that since the facility would not be open for the entire year in 2004-05, 
full funding costs for operation of the facility would occur in the 2005-07 biennium. 

15. The following table identifies: (a) funding to operate and staff New Lisbon with 
opening dates of April, 2004, July, 2004, and January, 2005; and (b) the changes to SB 44 if such 
funding were provided. 
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 All Funds Change to Bill -- All Funds 
 2003-04 2004-05 2003-04 2004-05 
 Funding Positions Funding Positions Funding Positions Funding Positions 
April, 2004, Opening Date 
Operational Costs $7,968,200 306.91 $17,664,600 306.91 $7,703,600 306.91 $17,400,000 306.91 
Contract Bed Offset   -1,022,800      0.00  -16,973,700      0.00   -1,022,800      0.00   -16,973,700      0.00 
   Total $6,945,400 306.91 $690,900 306.91 $6,680,800 306.91 $426,300 306.91 
         
July, 2004, Opening Date 
Operational Costs $4,454,500 306.91 $16,904,600 306.91 $4,189,900 306.91 $16,640,000 306.91 
Contract Bed Offset                  0    0.00   -13,824,400      0.00                  0     0.00   -13,824,400      0.00 
   Total $4,454,500 306.91 $3,080,200 306.91 $4,189,900 306.91 $2,815,600 306.91 
 
January, 2005, Opening Date 
Operational Costs $264,600 0.00 $12,212,600 306.91 $0 0.00 $11,948,000 306.91 
Contract Bed Offset               0   0.00  -4,716,200      0.00                  0     0.00  -4,716,200     0.00 
   Total $264,600 0.00 $7,496,400 306.91 $0 0.00 $7,231,800 306.91 

 
 

16.  On an annualized basis (including base funding and positions), operating costs of 
New Lisbon are estimated to be $19,309,900 GPR and 343.29 GPR positions and $128,700 and 3.0 
PR positions to house 950 inmates.   

 Highview Correctional Institution 

17. Remodeling of the Highview facility on the grounds of the Northern Wisconsin 
Center for the Developmentally Disabled into a geriatric facility for male inmates was approved in 
1999 Act 9.  On August 8, 2000, the Building Commission approved the transfer of Highview Hall at 
the Department of Health and Family Service's Northern Center to the Department of Corrections.  
The Commission also approved $7,294,000 in general fund-supported borrowing for remodeling and 
conversion of Highview to a 300-bed medium-security geriatric prison.  The project included 
security enhancements, a control center, indoor and outdoor recreation areas, remodeling of living 
spaces, a health services unit, a visiting room and upgrades to plumbing, sprinkler and electrical 
systems. The facility was completed in 2002.  

18. In 2001 Act 16, $5,913,900 and 215.83 positions were provided in 2002-03 to staff 
and operate Highview with an opening date of June, 2003 ($5,900,600 GPR and 215.43 GPR 
positions and $13,300 PR and 0.4 PR position). 

19. Under 2001 Act 109, $4,955,700 GPR and 204.8 GPR positions and $13,300 PR and 
0.4 PR positions were deleted.  The opening of Highview was delayed until January, 2004.  Base 
funding for Highview is $725,800 GPR and 10.63 GPR positions. 

20. In SB 44, the Governor would provide $278,700 GPR in 2003-04 and $353,700 GPR 
in 2004-05 for repair and maintenance ($254,200 in 2003-04 and $329,200 in 2004-05), risk 
management ($1,400 annually), and capital costs ($23,100 annually) associated with the delayed 
opening of Highview.  These costs appear to be reasonable given that the facility would need to be 
maintained during the 2003-05 biennium.  If the Committee were to delete funding, Corrections 
would need to reallocate base resources to fund these costs. 
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21. In addition to the $278,700 GPR in 2003-04 and $353,700 GPR in 2004-05 
associated with delaying the facility, other provisions of SB 44 would provide $263,000 GPR 
annually to fully fund the 10.63 positions at Highview.  Currently, all 10.63 positions are vacant.  
Since the bill delays opening Highview during the 2003-05 biennium, questions can be raised 
whether full funding of the vacant positions is necessary.  In addition, it could be argued that base 
funding for the vacant positions could be removed (position authority would remain).  The 
Committee may wish to approve the Governor's recommendation to delay opening of Highview, and 
also reduce funding associated with the vacant positions, as follows:  (a) delete $263,000 GPR 
annually associated with full funding of the 10.63 positions; and (b) delete $223,000 GPR annually 
associated with base funding of the positions. 

22. Rather than delay the opening of Highview, the Committee may wish to open the 
facility.  In its 2003-05 biennial budget request, Corrections requested $8,804,800 GPR in 2003-04 
and $7,197,900 GPR in 2004-05 and 221.0 GPR positions annually to operate Highview with an 
opening date of January, 2004.  Under the request, costs of operating the facility ($11,007,000 GPR 
in 2003-04 and $12,754,500 GPR in 2004-05) are offset by a reduction in contract bed funding 
(-$2,202,200 GPR in 2003-04 and -$5,556,600 GPR in 2004-05).   

23. Although Highview is scheduled to open in January, 2004, and Corrections' budget 
request assumes a January, 2004 opening date, the Department recently indicated that it would need 
at least nine months after the passage of the biennial budget bill to open the prison.  Thus, the earliest 
possible opening date is April, 2004. 

24. Under the request, institutional staffing would include:  1.0 deputy warden, 1.0 
secretary to the warden, 2.0 personnel positions, 1.0 inmate complaint examiner, 1.0 business office 
position, 3.0 financial services positions, 2.0 maintenance positions, 10.0 food service positions, 1.0 
institutional stores position, 2.0 records office positions, 1.0 chaplain, 1.0 librarian, 1.0 institutional 
security program assistant position, 12.5 security supervisors for administration, security and 
training, one housing unit with 44.25 positions (1.0 unit supervisor, 14.0 correctional officers, 1.0 
social worker, 1.0 chief psychologist, 1.0 program assistant, 1.0 nursing supervisor, 5.0 nurse 
clinicians, 8.5 licensed practical nurses and 11.75 nursing assistants), two housing units with 42.75 
positions (1.0 unit supervisor, 14.0 correctional officers, 1.0 social worker, 0.5 psychologist, 1.0 
nursing supervisor, 5.0 nurse clinicians, 8.5 licensed practical nurses and 11.75 nursing assistants), 
40.75 correctional officers for institutional security, 8.0 institutional health care staff (1.0 physician, 
1.0 nursing supervisor, 1.0 nurse practitioner, 0.5 dentist, 0.5 dental assistant, 0.5 dental hygienist, 
0.5 phlebotomist, 1.0 occupational therapist, 1.0 physical therapist and 1.0 offender records 
assistant), 1.0 central office human resources coordinator, and 2.0 program review committee staff.   

25. The staffing requested by Corrections for 2003-05 is similar to staffing provided in 
2001 Act 16, however, the 2003-05 request additionally includes staffing associated with food 
service from Stanley.  Under Act 16, food service would have been provided through a contract with 
Northern Center. 

26. In reviewing the staffing for Highview, it appears the following modifications could 
be made:  (a) change the opening date from January, 2004, to April, 2004; (b) turnover reductions 
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adjustments (based on DOA budget instructions); (c) adjustments associated with the staffing of 
correctional officer posts; (d) adjustments associated with reduced correctional officer preservice 
training costs (based on a standardized assumption of training completion); and (e) adjustments to 
inmate food and health care costs.  If the Committee approved these modifications, total funding 
would be $6,730,400 GPR in 2003-04 and $6,928,000 GPR in 2004-05 and 219.19 GPR positions 
annually.  Costs of operating Highview ($7,587,600 GPR in 2003-04 and $12,485,400 GPR in 2004-
05) are offset by a reduction in contract bed funding (-$857,200 GPR in 2003-04 and -$5,556,600 
GPR in 2004-05).  With an opening date of April, 2004, Highview would have an average daily 
population of 48 inmates in 2003-04 and 300 inmates in 2004-05. 

27. The Committee may wish to open the facility in the 2003-05 biennium, but at a later 
date than April, 2004.  If the Committee were to delay opening the facility until July, 2004, assuming 
the modifications discussed above, total funding would be $4,730,600 GPR in 2003-04 and 
$7,254,300 GPR in 2004-05 and 219.19 GPR positions annually to operate Highview.  Operating 
costs of the facility in 2004-05 ($12,384,600 GPR) would be offset by a reduction in contract bed 
funding of $5,130,300 in 2004-05 (since the facility would not open until July, 2004, there would be 
no contract bed savings in 2003-04).  With an opening date of July, 2004, Highview would have an 
average daily population of 277 in 2004-05. 

28. To delay opening the facility until January, 2005, assuming the modifications above, 
total funding would be $278,700 GPR in 2003-04 (as provided in SB 44), and $8,556,400 GPR and 
219.19 GPR positions in 2004-05.  Operating costs of the facility in 2004-05 ($10,809,500 GPR) 
would be offset by a reduction in contract bed funding of $2,253,100 GPR.  Highview would have an 
average daily population of 122 in 2004-05.  Since the facility would not be open for the entire year 
in 2004-05, it should be noted that full funding costs for operation of the facility would not occur 
until the 2005-07 biennium. 

29. The following table identifies: (a) funding to operate and staff Highview with 
opening dates of April, 2004, July, 2004, and January, 2005; and (b) the changes to SB 44 if such 
funding were provided. 

 All Funds Change to Bill -- All Funds 
 2003-04 2004-05 2003-04 2004-05 
 Funding Positions Funding Positions Funding Positions Funding Positions 
April, 2004, Opening Date 
Operational Costs $7,587,600 219.19 $12,485,400 219.19 $7,308,900 219.19 $12,131,700 219.19 
Contract Bed Offset     -857,200      0.00    -5,556,600     0.00     -857,200     0.00   -5,556,600     0.00 
   Total $6,730,400 219.19 $6,928,800 219.19 $6,451,700 219.19 $6,575,100 219.19 
         
July, 2004, Opening Date 
Operational Costs $4,730,600 219.19 $12,384,600 219.19 $4,451,900 219.19 $12,030,900 219.19 
Contract Bed Offset                  0    0.00   -5,130,300     0.00                  0     0.00    -5,130,300     0.00 
   Total  $4,730,600 219.19 $7,254,300 219.19 $4,451,900 219.19 $6,900,600 219.19 
 
January, 2005, Opening Date 
Operational Costs $278,700 0.00 $10,809,500 219.19 $0 0.00 $10,455,800 219.19 
Contract Bed Offset              0   0.00   -2,253,100     0.00                0   0.00   -2,253,100     0.00 
   Total  $278,700 0.00 $8,556,400 219.19 $0 0.00 $8,202,700 219.19 
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30. On an annualized basis (including base funding and positions), the operating costs of 
Highview are estimated to be $13,214,000 GPR and 229.82 GPR positions to house 300 geriatric 
inmates.   

31. Although Highview was designed as a geriatric facility, Corrections has recently 
indicated that the prison could instead be used as a minimum-security facility, providing intensive 
Alcohol and Other Drug Abuse (AODA) programming.  Under this alternative, Corrections would 
be able to place 450 inmates at Highview.  According to Corrections, AODA programming at the 
facility would include short-term (four to six months) residential treatment targeted to offenders who: 
(a) exhibit social skills deficits; (b) need treatment services that are analytically-based; or (c) are 
incarcerated for 5th offense operating while intoxicated. Based on admissions to the state prisons in 
2001-02, 67% of male offenders (4,825) have AODA treatment needs of which 74% are appropriate 
for residential treatment programs.  Corrections indicates that the current maximum number of 
residential treatment placements at any one time is approximately 900 for male offenders. 

32. Under the Department's revised proposal, Highview would share the following 
services with the Stanley Correctional Institution: (a) administrative staff (Warden, business director, 
human resources director, building and grounds supervisor, security director and purchasing); (b) 
food service; (c) maintenance; (d) program review committee staff; (e) education director; (f) laundry 
service; and (g) segregation as necessary.  In addition, the Department's revised proposal would 
provide health services 10 hours per day during the week and eight hours per day on the weekend. 

33. The Department's initial estimated costs for operating Highview as a minimum-
security facility with AODA programming assumed an opening date of January, 2004.  The 
Department recently indicated that at least nine months would be needed after the passage of the 
biennial budget bill to open the facility, with the earliest possible opening date of April, 2004. 

34. If the Committee wishes to open the facility as a minimum-security AODA facility in 
April, 2004, the bill could be modified to provide $4,437,900 GPR in 2003-04 and $784,900 GPR in 
2004-05 and 152.35 GPR positions annually.  Costs of operating the facility would be $6,127,200 
GPR in 2003-04 and $9,119,800 GPR in 2004-05 and would be offset by a reduction in contract bed 
funding of -$1,689,300 GPR in 2003-04 and -$8,334,900 GPR in 2004-05.  With an opening date of 
April, 2004, Highview would have an average daily population of 94 in 2003-04 and 450 in 2004-05. 

35. If the Committee wishes, Highview could be opened as a minimum-security facility 
with intensive AODA programming with a delayed opening date of July, 2004.  Under this 
alternative, the bill would provide $3,991,700 GPR and 143.70 GPR positions in 2003-04 and 
$1,001,200 GPR and 152.35 GPR positions in 2004-05.  Costs of operating the facility in 2004-05 
($9,112,300 GPR) would be offset by a reduction in contract bed funding of -$8,111,100 GPR.  With 
an opening date of July, 2004, Highview would have an average daily population of 438 in 2004-05. 

36. To open Highview as a minimum-security facility with intensive AODA 
programming in January, 2005, the bill would provide $278,700 GPR in 2003-04 (as provided in SB 
44), and $4,768,500 GPR and 152.35 GPR positions in 2004-05.  Operating costs of the facility in 
2004-05 ($8,563,700 GPR) would be offset by a reduction in contract bed funding of -$3,795,200 
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GPR.  With a January, 2005 opening, Highview would have an average daily population of 205 in 
2004-05.  It should be noted that since the facility would not be open for the entire year in 2004-05, 
full funding costs for operation of the facility would not occur until the 2005-07 biennium. 

37. The Committee should note that Corrections has indicated that modifying the use of 
Highview may require physical modification to the facility so that additional inmates may be 
accommodated.  The Department indicates that these changes could cost up to $888,000.  It is not 
known at this time, however, how much of these costs could be funded through monies currently 
allocated by the Building Commission to the Highview project. 

38. On an annualized basis, the operating costs of Highview used as an AODA facility 
are estimated to be $9,518,800 GPR and 156.98 GPR positions to house 450 inmates. 

ALTERNATIVES  

 A. New Lisbon Correctional Institution 

1. Approve the Governor's recommendation to provide $264,600 annually associated 
with the delayed opening of the New Lisbon Correctional Center. 

2. In addition to Alternative A1, reduce funding by: (a) $1,081,800 GPR and $10,600 
PR annually associated with full funding of vacant positions; and (b) $385,000 GPR and $1,000 PR 
annually associated with base funding of vacant positions. 

Alternative A2 GPR PR TOTAL 

2003-05 FUNDING (Change to Bill)   - $2,933,600  - $23,200 - $2,956,800 

 

3. April, 2004, opening date -- Provide $6,889,500 GPR and $55,900 PR in 2003-04 
and $563,400 GPR and $127,500 PR in 2004-05 and 303.91 GPR positions and 3.0 PR positions 
annually to open the New Lisbon Correctional Institution in April, 2004.  This alternative would 
make the following modifications to Corrections' 2003-05 biennial budget request:  (a) delay the 
opening date from January, 2004, to April, 2004; (b) modify staffing associated with correctional 
officer posts; (c) reduce the number of health care GPR positions provided from 18.0 to 9.75; (d) 
modify turnover reduction; (e) reduce correctional officer preservice training costs; and (f) reduce 
food and health care costs. 

Alternative A3 GPR PR TOTAL 

2003-05 FUNDING (Change to Bill)   $6,923,700 $183,400 $7,107,100 

2004-05 POSITIONS (Change to Bill)   303.91 3.00 306.91 

 

4. July, 2004, opening date -- Provide $4,429,700 GPR and $24,800 PR in 2003-04 and 
$2,952,700 GPR and $127,500 PR in 2004-05 and 303.91 GPR positions and 3.0 PR positions 
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annually to open the New Lisbon Correctional Institution in July, 2004.  This alternative would make 
the following modifications to Corrections' 2003-05 biennial budget request:  (a) delay the opening 
date from January, 2004 to July, 2004; (b) modify staffing associated with correctional officer posts; 
(c) reduce the number of health care GPR positions provided from 18.0 to 9.75; (d) modify turnover 
reduction; (e) reduce correctional officer preservice training costs; and (f) reduce food and health 
care costs. 

Alternative A4 GPR PR TOTAL 

2003-05 FUNDING (Change to Bill)   $6,853,200 $152,300 $7,005,500 

2004-05 POSITIONS (Change to Bill)   303.91 3.00 306.91 

 

5. January, 2005, opening date -- Provide $264,600 GPR in 2003-04 and $7,409,300 
GPR and 303.91 GPR positions and $87,100 PR and 3.0 PR positions in 2004-05 to open the New 
Lisbon Correctional Institution in January, 2005.  This alternative would make the same 
modifications to funding as in Alternative A3 and Alternative A4, with an opening date of January, 
2005. 

 
Alternative A5 GPR PR  TOTAL 

2003-05 FUNDING (Change to Bill)   $7,144,700 $87,100 $7,231,800 

2004-05 POSITIONS (Change to Bill)   303.91 3.00 306.91 

 

6. Delete provision. 

Alternative A6 GPR 

2003-05 FUNDING (Change to Bill)   - $529,200 

 

 B. Highview Correctional Institution 

1. Approve the Governor's recommendation to provide $278,700 GPR in 2003-04 and 
$353,700 GPR in 2003-04 associated with the delayed opening of the Highview Correctional Center. 

2. In addition to Alternative B1, reduce funding by: (a) $263,000 GPR annually 
associated with full funding of vacant positions; and (b) $223,000 GPR annually associated with 
base funding of the positions. 

Alternative B2 GPR 

2003-05 FUNDING (Change to Bill)   - $972,000 
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3. April, 2004, opening date -- Provide $6,730,400 GPR in 2003-04 and $6,928,800 
GPR and 219.19 GPR would positions annually to open the Highview Correctional Institution in 
April, 2004.  This alternative would make the following modifications to Corrections' 2003-05 
biennial budget request:  (a) delay the opening date from January, 2004, to April, 2004; (b) modify 
turnover reduction; (c) modify staffing associated with correctional officer posts; (d) reduce 
correctional officer preservice training costs; and (e) reduce inmate food and health care costs. 

Alternative B3 GPR 

2003-05 FUNDING (Change to Bill)   $13,026,800 

2004-05 POSITIONS (Change to Bill)   219.19 

 
4. July, 2004, opening date -- Provide $4,730,600 GPR in 2003-04 and $7,254,300 GPR 

and 219.19 GPR positions annually to open the Highview Correctional Institution in July, 2004.  
This alternative would make the following modifications to Corrections' 2003-05 biennial budget 
request:  (a) delay the opening date from January, 2004, to July, 2004; (b) modify turnover reduction; 
(c) modify staffing associated with correctional officer posts; (d) reduce correctional officer 
preservice training costs; and (e) reduce inmate food and health care costs. 

Alternative B4 GPR 

2003-05 FUNDING (Change to Bill)   $11,352,500 

2004-05 POSITIONS (Change to Bill)   219.19 

 
 
 

5. January, 2005, opening date -- Provide $278,700 GPR in 2003-04 and $8,556,400 
GPR and 219.19 GPR positions in 2004-05 to open the Highview Correctional Institution in January, 
2005.  This alternative would make the same modifications as Alternative B3 and Alternative B4, 
with an opening date of January, 2005. 

 
Alternative B5 GPR 

2003-05 FUNDING (Change to Bill)   $8,202,700 

2004-05 POSITIONS (Change to Bill)   219.19 

 

6. Alternative Use of Highview, April, 2004, opening date -- Provide $4,437,900 GPR 
in 2003-04 and $784,900 GPR in 2004-05 and 152.35 GPR positions annually to open Highview 
Correctional Institution as a minimum-security facility with intensive AODA programming in April, 
2004.  

Alternative B6 GPR 

2003-05 FUNDING (Change to Bill)   $4,590,400 

2004-05 POSITIONS (Change to Bill)   152.35 
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7. Alternative Use of Highview, July, 2004, opening date -- Provide $3,991,700 GPR 
and 143.70 GPR positions in 2003-04 and $1,001,200 GPR and 152.35 GPR positions in 2004-05 to 
open Highview Correctional Institution as a minimum-security facility with intensive AODA 
programming in July, 2004.  

Alternative B7 GPR 

2003-05 FUNDING (Change to Bill)   $4,360,500 

2004-05 POSITIONS (Change to Bill)   152.35 

 
 

8. Alternative Use of Highview, January, 2005, opening date -- Provide $278,700 GPR 
in 2003-04 and $4,768,500 GPR and 152.35 GPR positions in 2004-05 to open the Highview 
Correctional Institution as a minimum-security facility with intensive AODA programming in 
January, 2005. 

 
Alternative B8 GPR 

2003-05 FUNDING (Change to Bill)   $4,414,800 

2004-05 POSITIONS (Change to Bill)   152.35 

 
 

9. Delete provision. 

Alternative B9 GPR 

2003-05 FUNDING (Change to Bill)   - $632,400 

 
 
 
 

 
 

 

Prepared by:  Chris Carmichael 


